

REPUBLIC OF KENYA
COUNTY GOVERNMENT OF KAKAMEGA



MINISTRY OF FINANCE & PLANNING
DEPARTMENT OF SUPPLY CHAIN MANAGEMENT
CONTRACT AWARDS FOR 2ND & 3RD QUARTER, 2019 - 2020

S/ no	Tender No.	Tender Description	P. Method	Tender opening date	Evaluation / Completion Date	Tender Award Date	Date of notification of Award	Date of Contract Signature	Contract No.	Description	Name of Contractor	Date of Commencement Signing	Completion Date /Expiry	Contract Price
1	CGKK/MOEST/WORKS /001/19-20	ECDE Centre at Lwanda Pri. School	Open Tender	29/11/19	20/12/2019	20/12/19	4/2/2020	February, 2020	001	ECDE Centre	Domy Enterprises Ltd	February, 2020	June,2020	3,397,799
2	CGKK/MOEST/WORKS /002/19-20	ECDE Centre at Ihondolo Pri. School	Open Tender	29/11/19	20/12/19	20/12/19	4/2/2020	February, 2020	002	ECDE Centre	Dempa Construction Ltd	February, 2020	June,2020	3,303,459.60
3	CGKK/MOEST/WORKS /004/19-20	ECDE Centre at Mukoyani Pri. School	Open Tender	29/11/19	20/12/19	20/12/19	4/2/2020	February, 2020	004	ECDE Centre	Annsharo Co. Ltd	February, 2020	June,2020	3,305,512.80
4	CGKK/MOEST/WORKS /005/19-20	ECDE Centre at Mungulu Pri. School	Open Tender	29/11/19	20/12/19	20/12/19	4/2/2020	February, 2020	005	ECDE Centre	Brelan Auto Ltd	February, 2020	June,2020	3,302,060.80
5	CGKK/MOEST/WORKS /006/19-20	ECDE Centre at Shvakala Pri. School	Open Tender	29/11/19	20/12/19	20/12/19	4/2/2020	February, 2020	006	ECDE Centre	LenanaEnterprises Ltd	February, 2020	June,2020	3,430,262.70
6	CGKK/MOEST/WORKS /007/19-20	ECDE Centre at Chemavelle Pri. Sch	Open Tender	29/11/19	20/12/19	20/12/19	4/2/2020	February, 2020	007	ECDE Centre	Sedan Holdings Ltd	February, 2020	June,2020	3,399,500
7	CGKK/MOEST/WORKS	ECDE Centre at Lukova	Open	29/11/19	20/12/19	20/12/19	4/2/2020	February,	009	ECDE	Eldemo	February,	June,2020	3,397,799

	/009/19-20	Pri. Sch	Tender					2020		Centre	Enterprises	2020		
8	CGKK/MOEST/WORKS /010/19-20	ECDE Centre at Chiliva Pri. Sch	Open Tender	29/11/19	20/12/19	20/12/19	4/2/2020	February, 2020	010	ECDE Centre	Nathelisa Investment	February, 2020	June,2020	3,309,979
9	CGKK/MOEST/WORKS /011/19-20	ECDE Centre at Shirulo Pri. Sch	Open Tender	29/11/19	20/12/19	20/12/19	4/2/2020	February, 2020	011	ECDE Centre	Smile Enterprises	February, 2020	June,2020	3,449,595.40
10	CGKK/MOEST/WORKS /012/19-20	ECDE Centre at Mumias Complex Pri. Sch	Open Tender	29/11/19	20/12/19	20/12/19	4/2/2020	February, 2020	012	ECDE Centre	Eco. Original Ltd	February, 2020	June,2020	3,387,026
11	CGKK/MOEST/WORKS /014/19-20	ECDE Centre at Khabakaya Pri. Sch	Open Tender	29/11/19	20/12/19	20/12/19	4/2/2020	February, 2020	014	ECDE Centre	Sosa Building & Constructio n Ltd	February, 2020	June,2020	3,397,799
12	CGKK/MOEST/WORKS /015/19-20	ECDE Centre at Mahondo Pri. Sch	Open Tender	29/11/19	20/12/19	20/12/19	4/2/2020	February, 2020	015	ECDE Centre	Intergrated Services Delivery Logistics	February, 2020	June,2020	3,287,985.20
13	CGKK/MOEST/WORKS /016/19-20	ECDE Centre at Mabolo Pri. Sch	Open Tender	29/11/19	20/12/19	20/12/19	4/2/2020	February, 2020	016	ECDE Centre	Alfran Ventures Ltd	February, 2020	June,2020	3,458,714
14	CGKK/MOEST/WORKS /018/19-20	ECDE Centre at Sikubale Pri. Sch	Open Tender	29/11/19	20/12/19	20/12/19	4/2/2020	February, 2020	018	ECDE Centre	Hanif Constructio n Co. Ltd	February, 2020	June,2020	3,486,620
	CGKK/MOEST/WORKS /019/19-20	ECDE Centre at Sihanikha Pri. Sch	Open Tender	29/11/19	20/12/19	20/12/19	4/2/2020	February, 2020	019	ECDE Centre	Braidex Company Ltd	February, 2020	June,2020	3,193,045
15	CGKK/MOEST/WORKS /020/ 19-20	ECDE Centre at Emulama Pri. Sch	Open Tender	29/11/19	20/12/19	20/12/19	4/2/2020	February, 2020	020	ECDE Centre	The Britam Zulu Group Company Ltd	February, 2020	June,2020	3,303,459.60
16	726622,2 – 2019/2020	Supply and delivery of accountable documents	RFQ	15/11/20 19	15/11/2019	20/1/20	20/1/20	January ,2020	5015	Accoun table docum ents	Venam stationers	January ,2020	January ,2020	1,798,000

17	715056,2 – 2019/2020	Consultancy services for feasibility Study on Leather	Open Tender	8/11/2019	10/1/2020	5,2/2020	5,2/2020	Feb, 2020	003	feasibility Study on Leather	Palatable Consultancy	Feb, 2020	March, 20	3,665,740
18	752968 – 2019/2020	Dudi Open Market	Open Tender	27/11/2019	10/1/2020	13/2/20	13/2/20	Feb, 2020	001	Dudi Open Market	Braidex Ltd	March, 2020	March, 22	43,504,186
19	752971,3 – 2019/2020	Manyulia Open Market	Open Tender	27/11/2019	10/1/2020	13/2/20	13/2/20	Feb, 2020	002	Manyulia Open Market	TheImax Ltd	March, 2020	March, 22	46,985,656
20	CKK/PSA/DIS/01/2018-2019	Sundulo – Lusumu Bridge, Malava	Open Tender	28 th October 2019	12 th November, 2019	18 th November, 2019	18 th November, 2019	Feb, 20	001	Sundulo – Lusumu Bridge	Midland Contractors	Feb, 20	July, 20	14,992,067.02
21	CKK/PSA/DIS/02/2018-2019	Repair of Gullies Kwa Kimani, Shinyalu	Open Tender	28 th October 2019	12 th November, 2019	18 th November, 2019	18 th November, 2019	Feb, 20	002	Gullies Kwa Kimani	Base enterprises	Feb, 20	July, 20	2,191,240
22	CGK/PSA/DIS/03/2018-2019	Mukoa – Munasio Box Culvert, Ikolomani	Open Tender	28 th October 2019	12 th November, 2019	18 th November, 2019	18 th November, 2019	Feb, 20	003	Mukoa Box Culvert	Parkhill Ltd	Feb, 20	July, 20	7,108,053
23	CGK/PSA/DIS/04/2018-2019	Musanyi – Ivoka River Crossing, Ikolomani	Open Tender	28 th October 2019	12 th November, 2019	18 th November, 2019	18 th November, 2019	Feb, 20	004	Musanyi – Ivoka River Crossing	Ngungune Ltd	Feb, 20	July, 20	6,384,028
24	CKK/PSA/DIS/05/2018-2019	Sengedededi – Namusole Bridge, Navakholo	Open Tender	28 th October 2019	12 th November, 2019	18 th November, 2019	18 th November, 2019	Feb, 20	00	Sengedededi Namusole	Fabesa Investment	Feb, 20	July, 20	6,454,216

										ole Bridge				
25	CKK/PSA/DIS/06/2018-2019	Bunuku Box Culvert, Malava	Open Tender	28 th October 2019	12 th November, 2019	18 th November, 2019	18 th November, 2019	Feb, 20	00	Bunuku Box Culvert	Thelmax contractors	Feb, 20	July, 20	8,872,376
26	CKK/PSA/DIS/07/2018-2019	Koinange Box Culvert, Matungu	Open Tender	28 th October 2019	12 th November, 2019	18 th November, 2019	18 th November, 2019	Feb, 20	00	Koinange Box Culvert	Annstar ltd	Feb, 20	July, 20	5,304,738.60
27	CKK/PSA/DIS/08/2018-2019	Shabaringa Box Culvert, Shinyalu	Open Tender	28 th October 2019	12 th November, 2019	18 th November, 2019	18 th November, 2019	Feb, 20	00	Shabaringa Box Culvert	Matarab construction	Feb, 20	July, 20	8,927,244
28	CKK/PSA/DIS/09/2018-2019	Mwera Box Culvert and Gullies	Open Tender	28 th October 2019	12 th November, 2019	18 th November, 2019	18 th November, 2019	Feb, 20	00	Mwera Box Culvert and Gullies	Mbakani'sons	Feb, 20	July, 20	2,497,915
29	CGK/PSA/DIS/10/2018-2019	Lutasio Box Culvert, Matungu	Open Tender	28 th October 2019	12 th November, 2019	18 th November, 2019	18 th November, 2019	Feb, 20	006	Lutasio Box Culvert	Lungu contractors	Feb, 20	July, 20	9,259,700
30	CKK/PSA/DIS/11/2018-2019	Mahira Sec School Toilets	RFQ	28 th October 2019	12 th November, 2019	18 th November, 2019	18 th November, 2019	Feb, 20		Mahira Sec School Toilets	Patik investment	Mar, 20	March,20	828,400
34	CGKK/ PSA/ 003/ 2019 - 2021	Framework Contract for common user items	Open Tender	January, 2020	5 th Feb, 2020	-	-	-		common user items	See attached schedule	-	June, 2022	-
35	CGK/MOH /008/2019/2020	Proposed renovation of the county General Hospital outpatient wing.	Open tender	2/01/2020	10/01/2020	13/01/2020	13/01/2020	20/2/20	001	outpatient wing	Liya Motors Engineering	Mar,20	Nov,20	34,888,624

											Constructio n Limited			
36	CGK/MOH 007/2019/2020	Proposed renovation of Kakamega County General Hospital inpatient wing.	Open tender	2/01/202 0	10/01/2020	13/0120 20	13/01/2020	20/2/20	002	inpatie nt wing.	Mcfinely Health Care Ltd	Mar,20	Nov,20	39,985,000
37	CGK/MOH 009(A)2019- 202 0	Supply Delivery & Installation of laundry machines	Open tender	2/01/202 0	10/01/2020	13/01/20 20	13/01/2020	20/2/20	003	laundry machin es	Metisec Imaging Solutions	Mar,20	Mar,20	12,900,800
38	CGH/MOH 009(B)2019- 2020	Supply Delivery and installation of COB A S 400 plus Integral Biochemistry Analyzer	Open tender	2/01/202 0	10/01/2020	13/10/20 20	13/10/2020	20/2/20	004	COB A S 400 plus	Science Scope Limited	Mar,20	Mar,20	7,700,000
39	CGH/MOH 004/2018- 2019	Supply Delivery Installation and Commission of a generator for Mumias West Hospital	Open tender	28/6/201 9	29/6/2019	29/6/201 9	29/6/2019	3/10/2019	005	generat or for Mumias West	Punjani Electrical and Industrial Hardware Ltd	Nov,19	Dec,19	5,845,650
40	CGH/MOH 006/2019- 2020	Supply Delivery & Installation of theatre equipment	Open tender	2/01/202 0	10/1/2020	13/01/20 20	13/01/2020	20/2/20	006	theatre equipm ent	Harleys Limited	Mar,20	Mar,20	4,625,700
41	763886-2019/2020	Proposed construction of 10km Roads South KabrasWest ,Kabras , ShiruguMugai and ButaliChegulo Wards in Malava sub county LOT1	Open tender	02 JAN 2020	30 TH JAN 2020	17 FEB 2020	17 FEB 2020	Feb,20	001	LOT 1	M/S INTERLEC T CONTRAC TORS LTD	MARCH 2020	AUGUST 2020	34,064,560.00
42	763888-2019/2020	Proposed Routine Construction of 10Km Roads in Isukha North, Isukha East and Murhanda Wards in Shinyalu Sub- County (LOT 3)	Open tender	02 JAN 2020	30 JAN 2020	17 FEB 2020	17 FEB 2020	Feb,20	002	LOT 3	M/S PARKHIL L ENTERPRI SES LTD	MARCH 2020	AUGUST 2020	25, 117,074

43	763889-2019/2020	Proposed Routine Construction of 10Km Roads in Isukha South, Isukha West and Isukha Central Wards in Shinyalu Sub- County (LOT 4)	Open tender	02 JAN 2020	30 JAN 2020	17 FEB 2020	17 FEB 2020	Feb,20	003	LOT 4	M/S WESTERN CROSS EXPRESS LTD	MARCH 2020	AUGUST 2020	20,943,823.20
44	763890-2019/2020	Proposed Routine Construction of 10Km Roads in Idakho North, IdakhoCentral, Idakho South and Idakho East Wards in Ikolomani Sub –County (LOT5)	Open tender	02 JAN 2020	30 JAN 2020	17 FEB 2020	17 FEB 2020	Feb,20	004	LOT 5	M/S INTERLECT CONTRACTS LTD	MARCH 2020	AUGUST 2020	34,348, 760.00
45	763891-2019/2020	Proposed Routine Construction of 10 Km Roads in Bunyala Central, IngotseMatiha and Bunyala East Wards in Navakholo Sub – County (LOT 6)	Open tender	02 JAN 2020	30 JAN 2020	17 FEB 2020	17 FEB 2020	Feb,20	005	LOT 6	M/S AYOTI DISTRIBUTORS LTD	MARCH 2020	AUGUST 2020	26,401,768.00
46	763950-2019/2020	Proposed Construction of Roads Projects under10 Km per Ward Programme in Mumias West Sub – County (LOT 13.)	Open tender	02 JAN 2020	30 JAN 2020	17 FEB 2020	17 FEB 2020	Feb,20	006	LOT 13	M/S SABEMA INTERNATIONAL LTD	MARCH 2020	AUGUST 2020	33,197,344.00
47	763951-2019/2020	Proposed Construction of Road Projects under 10 Km Per Ward Programme in Mumias West Sub – County (LOT 14.)	Open tender	02 JAN 2020	30 JAN 2020	17 FEB 2020	17 FEB 2020	Feb,20	007	LOT 14	M/S SABEMA INTERNATIONAL LTD	MARCH 2020	AUGUST 2020	10,972,984.00
48	763953-2019/2020	Proposed Construction of Roads under 10 Km per	Open tender	02 JAN 2020	30 JAN 2020	17 FEB 2020	17 FEB 2020	Feb,20	008	LOT. 16)	M/S THELMAX	MARCH 2020	AUGUST 2020	29,194,984.40

		Ward Programme in Lugari Sub –County (LOT. 16)									CONTRACTORS LTD			
49	763956-2019/2020	Proposed Construction of Roads under 10 Km per Ward Programme in Lugari Sub –County (LOT.17.)	Open tender	02 JAN 2020	30 JAN 2020	17 FEB 2020	17 FEB 2020	Feb,20	009	LOT 17	M/S MIDLAND CONSTRUCTION LTD	MARCH 2020	AUGUST 2020	27,498,153.00
50	763958-2019/2020	Proposed Construction of Roads under 10 Km in Likuyani Sub –County (LOT. 18.)	Open tender	02 JAN 2020	30 JAN 2020	17 FEB 2020	17 FEB 2020	Feb,20	010	LOT18	M/S OPEN YARD LIMITED	MARCH 2020	AUGUST 2020	43,345,140.00
51	754104-2019/2020	Proposed routine maintenance and improvement of lot 1 in shinyalu sub county	Open tender	11 Nov 2019	24 Dec 2019	15 Jan 2020	15 Jan 2020	Feb,20	011	lot 1	M/s Sammonga building and construction	Feb 2020	June 2020	11,340,250
52	754107-2019/2020	Proposed routine and improvement of lot 2roads in shinyalu sub county	Open tender	11 Nov 2019	24 Dec 2019	15 Jan 2020	15 Jan 2020	Feb 2020	012	lot 2	M/S Hillholdings construction limited	Feb 2020	June 2020	11,209,779
53	754109-2019/2020	Proposed routine maintenance and improvement of lot 3in shinyalu sub county	Open tender	11 Nov 2019	24 Nov 2019	15 Jan 2020	15 Jan 2020	Feb 2020	013	lot 3	M/S Western cross express company limited	Feb 2020	June 2020	11,761,066
54	754116-2019/2020	Proposed routine maintenance and improvement of lot 4 roads in malava sub county	Open tender	11 Nov 2019	24 Dec 2019	15 Jan 2020	15 Jan2020	Feb 2020	014	lot 4	M/S Timaka enterprises limited	Feb 2020	June 2020	11,160,940
55	754123-2019/2020	Proposed routine maintenance and improvement of lot6 roads in Lugari sub	Open tender	11 Nov 2019	24 Dec 2019	15 Jan 2020	15 Jan 2020	Feb 2020	015	lot 6	M/S Thelmax contractors limited	Feb 2020	June 2020	10,952,140

		county												
56	754125	Proposed routine maintenance and improvement of lot 7 roads in Lurambi sub county	Open tender	11 Nov 2019	24 Dec 2019	15 Jan 2020	15 Jan 2020	Feb 2020	016	Lot 7	M/S Ayoti contractors limited	Feb 2020	June 2020	11,944,578
57	754126-2019/2020	Proposed routine maintenance and improvement of lot 8 roads in Likuyani sub county	Open tender	11 Nov 2019	24 Dec 2019	15 Jan 2020	15 Jan 2020	Feb 2020	017	Lot 8	M/S Fabesa investment limited	Feb 2020	June 2020	13,319,642
58	754127-2019/2020	Proposed routine maintenance and improvement of lot 9 roads in Matungu sub county	Open tender	11 Nov 2019	24 Dec 2019	15 Jan 2020	15 Jan 2020	Feb 2020	018	Lot 9	M/S Sesela resources ltd	Feb 2020	June 2020	12,325,000
59	754133-2019/2020	Proposed routine maintenance and improvement of lot 10 roads in Navakholo sub county	Open tender	11 Nov 2019	25 Dec 2019	15 Jan 2020	15 Jan 2020	Feb 2020	019	Lot 10	M/S Sylmac investment limited	Feb 2020	June 2020	11,340,250
61	754135-2019/2020	Proposed routine maintenance and improvement of lot 12 roads in Butere sub county	Open tender	11 Nov 2019	25 Dec 2019	15 Jan 2020	15 Jan 2020	Feb 2020	021	Lot 12	M/S Rudami enterprises limited	Feb 2020	June 2020	8,930,840
62	754137-2019/2020	Proposed routine maintenance and improvement of lot 13 roads in Mumias west sub county	Open tender	11 Nov 2019	25 Dec 2019	15 Jan 2020	15 Jan 2020	Feb 2020	022	lot 13	M/S Timakaente rprises limited	Feb 2020	June 2020	7,684,768
63	754138-2019/2020	Proposed routine maintenance and	Open tender	11 Nov 2019	24 Dec 2019	15 Jan 2020	15 Jan 2020	Feb 2020	023	lot 14	M/S Odambo internationa	Feb 2020	June 2020	9,245,200

		improvement of lot 14 roads in Lurambi sub county									1 enterprises			
65	754144-2019/2020	Proposed routine maintenance and improvement of lot 16 roads in Mumias east sub county	Open tender	11 Nov 2019	24 Dec 2019	15 Jan 2020	15 Jan 2020	Feb 2020	025	16 roads	M/S Evda enterprises limited	Feb 2020	June 2020	9,010,880
66	754146-2019/2020	Proposed routine maintenance and improvement of lot 17 roads in Khwisero sib county	Open tender	11 Nov 2019	24 Dec 2019	15 Jan 2020	15 Jan 2020	Feb 2020	026	17 roads	M/S Abela investment limited	Feb 2020	June 2020	11,899,990
67	754147-2019/2020	Proposed routine maintenance and improvement of lot 18 roads in Ikolomani sub county	Open tender	11 Nov 2019	24 Dec 2019	15 Jan 2020	15 Jan 2020	Feb 2020	027	18 roads	M/S Dilex holdings company limited	Feb 2020	June 2020	11,155,140
68	754150	Proposed routine maintenance and improvement of lot 19 roads in Lurambi sub county	Open tender	11 Nov 2019	24 Dec 2019	15 Jan 2020	15 Jan 2020	Feb 2020	028	19 roads	M/S Parkhill enterprises limited	Feb 2020	June 2020	4,496,392
69	754118-2019/2020	Proposed construction of 10km Roads South KabrasWest ,Kabras , ShiruguMugai and ButaliChegulo Wards in Malava sub county LOT	Open tender	11 Nov 2019	24 Nov 2019	15 Jan 2020	15 Jan 2020	Feb 2020	029	10km Roads	M/S Western cross express company limited	Feb 2020	June 2020	13,067,516
70	756618	Construction of Nandamaywa water project	Open tender	28/11/2019	27th January, 2020	06/02/2020	07/02/2020	20/02/2020	756618-2019/2020	Lungu Building Contractors	21/02/2020	21/08/2020	Aug,2020	46,247,185

										ltd				
71	756246,1	Construction of Butwehe Water project	Open tender	28/11/2019	27/01/2020	06/01/2020	07/02/2020	20/02/2020	756246-2019/2020	Lakeways Commercial Agencies	21/02/2020	21/02/2020	Aug,2020	38,838,206.40
72	756824	Construction of Lwakhupa water project	Open tender	28/11/2019	27/01/2020	06/02/2020	07/02/2020	20/02/2020	756824-2019/2020	Ngarwe Building & Engineering Contractors	21/02/2020	N/A	Aug,2020	45,979,084.80
73	756633	Solarization of Misango water project	Open tender	06/12/2019	06/01/2020	31/01/2020	31/01/2020	17/02/2020	756633-2019/2020	Davis & Shitliff	21/02/2020	21/02/2020	Aug,2020	11,025,016

COUNTY HEAD OF SUPPLY CHAIN MANAGEMENT,

FOR: ACCOUNTING OFFICER, COUNTY GOVERNEMENT OF KAKAMEGA